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ESTIMATE RUN 01/10/2008

ESTIMATE SUMMARY 09:55:40

CONTID: C13289         ESTIMATE NO: 0011 PROG 2005

PCN: 13289-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Jct SH 116-North PERCENT TIME:

PROJECT NO: NH 2871-030                   

Jct SH 116-North

NAME OF ROAD: 287A

PROJECT COUNTIES: BACA

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 11/29/2007 DATE TIME STARTED 07/12/2006

P. O. BOX 4356 DATE LET 05/18/2006 DATE WORK BEGAN

 DATE AWARDED 06/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2006 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 07/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,274,826.86 PARTICIPATING $ $ 1,262,905.51

AWARD PROJECT AMT: 17,483,249.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.77

TIME ALLOW:

ORIG TIME ALLOW:

433 CALENDAR DAYS

CALENDAR DAYS412

99.12%

161,310.10

1,262,905.51

1,262,905.51

1,262,905.51

$

$

$

$

18,110,001.56

3,515.20

18,113,516.76

0.00

18,113,516.76

-262,248.74

0.00

17,851,268.02

0.00

AMOUNT DUE 17,851,268.02 1,262,905.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,262,905.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

432.0
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 49.000 49.000

EACH 0.000 0.00

2,377.28000 49.000 116,486.72

202-00033  
 

0010 *REMOVAL OF DELINEATOR 326.000 326.000

EACH 0.000 0.00

4.17000 326.000 1,359.42

202-00090  
 

0015 REMOVAL OF CONCRETE PAVEMENT 4,377.890 4,377.890

SY  0.000 0.00

16.27000 4,377.890 71,228.27

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT 22,948.400 22,948.400

SY  0.000 0.00

4.55000 22,948.400 104,415.22

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 11,561.700 11,561.700

SF  0.000 0.00

1.29000 11,561.700 14,914.59

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 56.000 56.000

EACH 0.000 0.00

67.71000 56.000 3,791.76

202-00810  
 

0035 *REMOVAL OF FENCE 87,718.000 52,204.000

LF  35,514.000 9,588.78

0.27000 87,718.000 23,683.86

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,652.000 2,652.000

LF  0.000 0.00

2.08000 2,652.000 5,516.16

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 26.000 26.000

EACH 0.000 0.00

125.10000 26.000 3,252.60

202-01300  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 43,397.000 20,210.000

CY  23,187.000 243,695.37

10.51000 43,397.000 456,102.47

203-00060  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 22,182.880 22,182.880

CY  0.000 0.00

17.62000 22,182.880 390,862.35

203-00062  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

167.45000 0.000 0.00

203-01100  
 

0065 BLADING 200.460 200.460

HOUR 0.000 0.00

167.45000 200.460 33,567.03

203-01500  
 

0070 POTHOLING 73.250 73.250

HOUR 0.000 0.00

217.70000 73.250 15,946.53

203-01597  
 

0075 STRUCTURE EXCAVATION 716.880 716.880

CY  0.000 0.00

8.86000 716.880 6,351.56

206-00000  
 

0080 *STRUCTURE BACKFILL (FLOW-FILL) 796.040 796.040

CY  0.000 0.00

157.54000 796.040 125,408.14

206-00065  
 

0085 TOPSOIL 28,199.000 14,100.000

CY  14,099.000 46,385.71

3.29000 28,199.000 92,774.71

207-00205  
 

0090 *EROSION LOG (12 INCH) 900.000 700.000

LF  200.000 1,354.00

6.77000 900.000 6,093.00

208-00002  
 

0095 *EROSION BALES (WEED FREE) 896.000 109.000

EACH 787.000 9,845.37

12.51000 896.000 11,208.96

208-00011  
 

0100 *SILT FENCE 4,888.000 4,888.000

LF  0.000 0.00

1.31000 4,888.000 6,403.28

208-00020  
 

0105 CONCRETE WASHOUT STRUCTURE 8.000 8.000

EACH 0.000 0.00

2,711.45000 8.000 21,691.60

208-00045  
 

0110 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

3,253.74000 4.000 13,014.96

208-00070  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

10,845.81000 1.000 10,845.81

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

208-00200  
 

0125 WATER 250.000 250.000

MGAL 0.000 0.00

3.80000 250.000 950.00

209-00000  
 

0130 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000

EACH 2.000 416.72

208.36000 2.000 416.72

210-00011  
 

0135 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 2.000 520.88

260.44000 2.000 520.88

210-00012  
 

0140 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000

EACH 3.000 1,250.13

416.71000 3.000 1,250.13

210-00013  
 

0145 *SEEDING (NATIVE) 76.540 26.820

ACRE 49.720 16,728.29

336.45000 76.540 25,751.88

212-00006  
 

0150 *MULCHING (WEED FREE) 124.940 75.220

ACRE 49.720 11,581.28

232.93000 124.940 29,102.27

213-00003  
 

0155 *MULCH TACKIFIER 24,986.000 15,042.000

LB  9,944.000 15,413.20

1.55000 24,986.000 38,728.30

213-00061  
 

0160 *SOIL RETENTION BLANKET (CLASS 2) 4,261.460 2,750.800

SY  1,510.660 7,825.22

5.18000 4,261.460 22,074.36

216-00022  
 

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 94.480 94.480

TON 0.000 0.00

153.68000 94.480 14,519.69

403-00720  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE PAVEMENT (6 INCH) 7,796.170 7,796.170

SY  0.000 0.00

50.46000 7,796.170 393,394.74

412-00600  
 

0175 *CONCRETE PAVEMENT (12 INCH) 285,486.850 285,486.850

SY  0.000 0.00

35.49000 285,486.850 10,131,928.31

412-01200  
 

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000

SY  0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000

SY  0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000

SY  0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 0.000

SY  0.000 0.00

2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 0.000

SY  0.000 0.00

2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 0.000

SY  0.000 0.00

2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 
DOWELS

0.000

SY  0.000 0.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 
DOWELS

0.000

SY  0.000 0.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE EMBEDS AND OTHER 0.000

SY  0.000 0.00

16.44000 0.000 0.00
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 24 INCH REINFORCED CONCRETE PIPE 1,376.000 1,376.000

LF  0.000 0.00

92.36000 1,376.000 127,087.36

603-01240  
 

0185 30 INCH REINFORCED CONCRETE PIPE 440.000 440.000

LF  0.000 0.00

112.55000 440.000 49,522.00

603-01300  
 

0190 48 INCH REINFORCED CONCRETE PIPE 168.000 168.000

LF  0.000 0.00

196.70000 168.000 33,045.60

603-01480  
 

0195 60 INCH REINFORCED CONCRETE PIPE 120.000 120.000

LF  0.000 0.00

282.15000 120.000 33,858.00

603-01600  
 

0200 84 INCH REINFORCED CONCRETE PIPE 96.000 96.000

LF  0.000 0.00

502.54000 96.000 48,243.84

603-01840  
 

0205 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 64.000 64.000

LF  0.000 0.00

134.49000 64.000 8,607.36

603-02365  
 

0210 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 288.000 288.000

LF  0.000 0.00

357.41000 288.000 102,934.08

603-02600  
 

0215 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 88.000 88.000

LF  0.000 0.00

521.27000 88.000 45,871.76

603-02720  
 

0220 106X68 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 96.000

LF  0.000 0.00

742.73000 96.000 71,302.08

603-02840  
 

0225 24 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

714.95000 4.000 2,859.80

603-05024  
 

0227 48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

3,770.50000 3.000 11,311.50

603-05048  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0228 60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

4,662.09000 2.000 9,324.18

603-05060  
 

0230 84 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

7,745.23000 2.000 15,490.46

603-05084  
 

0235 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000

EACH 0.000 0.00

2,978.93000 6.000 17,873.58

603-05160  
 

0240 91X58 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

13,107.32000 2.000 26,214.64

603-05172  
 

0245 18 INCH CORRUGATED STEEL PIPE 450.000 450.000

LF  0.000 0.00

45.88000 450.000 20,646.00

603-10180  
 

0250 24 INCH CORRUGATED STEEL PIPE 432.000 432.000

LF  0.000 0.00

53.41000 432.000 23,073.12

603-10240  
 

0255 24 INCH PIPE SAFETY END TREATMENT 25.000 25.000

EACH 0.000 0.00

2,383.15000 25.000 59,578.75

603-33024  
 

0260 30 INCH PIPE SAFETY END TREATMENT 9.000 9.000

EACH 0.000 0.00

2,978.93000 9.000 26,810.37

603-33030  
 

0265 48 INCH PIPE SAFETY END TREATMENT 1.000 1.000

EACH 0.000 0.00

4,170.50000 1.000 4,170.50

603-33048  
 

0270 60 INCH PIPE SAFETY END TREATMENT 0.000 0.000

EACH 0.000 0.00

5,362.09000 0.000 0.00

603-33060  
 

0275 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,250.000 3,550.000

LF  700.000 11,130.00

15.90000 4,250.000 67,575.00

606-00301  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

10.42000 0.000 0.00

0280 *TRANSITION TYPE 3G 20.000 14.000

EACH 6.000 4,597.44

766.24000 20.000 15,324.80

606-01370  
 

0280 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

664.50000 0.000 0.00

0285 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

625.49000 2.000 1,250.98

606-01385  
 

0290 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

1,026.85000 2.000 2,053.70

606-01390  
 

0290 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

637.50000 0.000 0.00

0295 *END ANCHORAGE (FLARED) 22.000 18.000

EACH 4.000 6,254.96

1,563.74000 22.000 34,402.28

606-02005  
 

0295 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,060.00000 0.000 0.00

0300 *END POST 38.000 29.000

EACH 9.000 938.16

104.24000 38.000 3,961.12

607-00005  
 

0305 *CORNER AND LINE BRACE POST 124.000 71.000

EACH 53.000 6,077.51

114.67000 124.000 14,219.08

607-00010  
 

0310 *FENCE BARBED WIRE WITH METAL POSTS 87,718.000 52,204.000

LF  35,514.000 35,158.86

0.99000 87,718.000 86,840.82

607-01000  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE T POSTS AND WIRE 0.000

LF  0.000 0.00

0.41000 0.000 0.00

0315 *FENCE (TEMPORARY) 300.000 300.000

LF  0.000 0.00

1.04000 300.000 312.00

607-11580  
 

0320 *DELINEATOR (TYPE I) 324.000 0.000

EACH 324.000 5,738.04

17.71000 324.000 5,738.04

612-00001  
 

0325 *DELINEATOR (TYPE II) 33.000 0.000

EACH 33.000 619.08

18.76000 33.000 619.08

612-00002  
 

0330 *DELINEATOR (TYPE III) 48.000 0.000

EACH 48.000 950.40

19.80000 48.000 950.40

612-00003  
 

0335 *SIGN PANEL (CLASS I) 51.360 0.000

SF  51.360 909.59

17.71000 51.360 909.59

614-00011  
 

0340 *SIGN PANEL (CLASS II) 409.560 0.000

SF  409.560 8,961.17

21.88000 409.560 8,961.17

614-00012  
 

0345 *SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00013  
 

0350 *STEEL SIGN POST (W 6X15) 28.000 0.000

LF  28.000 933.52

33.34000 28.000 933.52

614-00615  
 

0355 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 146.750 0.000

LF  146.750 2,905.65

19.80000 146.750 2,905.65

614-01502  
 

0360 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

458.000 0.000

LF  458.000 14,788.82

32.29000 458.000 14,788.82

614-01582  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CONCRETE FOOTING (TYPE 2) 0.000 0.000

EACH 0.000 0.00

1,093.88000 0.000 0.00

614-03002  
 

0370 FLASHING BEACON 1.000 0.000

EACH 1.000 1,908.82

1,908.82000 1.000 1,908.82

614-80000  
 

0375 *DETOUR PAVEMENT 5,200.200 5,200.200

SY  0.000 0.00

34.32000 5,200.200 178,470.86

621-00450  
 

0380 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

225,000.00000 1.000 225,000.00

625-00000  
 

0385 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,204,654.21000 1.000 1,204,654.21

626-00000  
 

0390 *PAVEMENT MARKING PAINT 264.820 264.820

GAL 0.000 0.00

33.81000 264.820 8,953.56

627-00001  
 

0395 *EPOXY PAVEMENT MARKING 627.470 410.810

GAL 216.660 15,315.70

70.69000 627.470 44,355.85

627-00005  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 42,908.230 42,439.830

SF  468.400 3,840.88

8.20000 42,908.230 351,847.49

627-02001  
 

0405 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 62.000 62.000

SF  0.000 0.00

15.37000 62.000 952.94

627-30205  
 

0410 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 361.000 361.000

SF  0.000 0.00

6.15000 361.000 2,220.15

627-30210  
 

0415 *FLAGGING 18,024.500 17,910.500

HOUR 114.000 2,376.90

20.85000 18,024.500 375,810.83

630-00000  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *PILOT CAR OPERATION 3,466.500 3,466.500

HOUR 0.000 0.00

38.10000 3,466.500 132,073.65

630-00001  
 

0425 *TRAFFIC CONTROL INSPECTION 110.000 101.000

DAY 9.000 1,407.33

156.37000 110.000 17,200.70

630-00007  
 

0430 *TRAFFIC CONTROL MANAGEMENT 224.000 220.000

DAY 4.000 2,800.00

700.00000 224.000 156,800.00

630-00012  
 

0435 *FLASHING BEACON (PORTABLE) 6.000 5.400

EACH 0.000 0.00

521.25000 5.400 2,814.75

630-80001  
 

0440 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 16.200

EACH 0.000 0.00

364.87000 16.200 5,910.89

630-80336  
 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 22.500

EACH 0.000 0.00

130.31000 22.500 2,931.98

630-80341  
 

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 70.200

EACH 0.000 0.00

156.37000 70.200 10,977.17

630-80342  
 

0455 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

13,031.13000 1.800 23,456.03

630-80355  
 

0460 *DRUM CHANNELIZING DEVICE 667.000 600.300

EACH 0.000 0.00

46.92000 600.300 28,166.08

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 392.000 352.800

LF  0.000 0.00

20.28000 352.800 7,154.78

630-80370  
 

0470 *TRAFFIC CONE 150.000 135.000

EACH 0.000 0.00

11.46000 135.000 1,547.10

630-80380  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0471 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR TOP OF SIGNS 26.000 23.400

EACH 0.000 0.00

35.59000 23.400 832.81

630-80390  
 

0472 ADDED ITEM (EACH)/ USED DURING PROJECT 2.000 2.000

EACH 0.000 0.00

16,500.00000 2.000 33,000.00

900-00007  
 

0475 F/A MINOR CONTRACT REVISIONS 152,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0480 F/A PARTNERING 3,739.070 3,739.070

F A 0.000 0.00

1.00000 3,739.070 3,739.07

700-70011  
 

0485 F/A FUEL COST ADJUSTMENT -1,297.490 -1,297.490

F A 0.000 0.00

1.00000 -1,297.490 -1,297.49

700-70016  
 

0490 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0495 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0500 F/A QUALITY INCENTIVE PAYMENT 462,433.380 0.000

F A 462,433.380 462,433.38

1.00000 462,433.380 462,433.38

700-70025  
 

0505 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 192,611.070 0.000

F A 192,611.070 192,611.07

1.00000 192,611.070 192,611.07

700-70025  
 

0510 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A LANE RENTAL I/D 75,000.000 0.000

F A 75,000.000 75,000.00

1.00000 75,000.000 75,000.00

700-70035  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 F/A ELECTRIC SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0525 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,222,262.23 16,767,653.99CURRENT AMT 16,928,964.17 $$

CAT NO0201 SPEED CONTROL/PORTABLE MESSAGE BOARD 

0473 ADDED ITEM (EACH)/ BUY OUT 2.000 2.000

EACH 0.000 0.00

1,757.60000 2.000 3,515.20

900-00007  
 

CAT 0201 $0.00 3,515.20CURRENT AMT 3,515.20 $$

CAT NO0307 STRUCTURE N-26-O 

0371 RUMBLE STRIP (SPECIAL) 2,200.000 2,200.000

LF  0.000 0.00

4.75000 2,200.000 10,450.00

614-80386  
 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 845.000 845.000

SY  0.000 0.00

8.81000 845.000 7,444.45

202-00240  
 

0535 *REMOVAL OF BRIDGE RAILING 373.000 373.000

LF  0.000 0.00

8.34000 373.000 3,110.82

202-00425  
 

0540 STRUCTURE EXCAVATION 156.000 156.000

CY  0.000 0.00

8.86000 156.000 1,382.16

206-00000  
 

0545 *STRUCTURE BACKFILL (FLOW-FILL) 42.160 42.160

CY  0.000 0.00

157.54000 42.160 6,641.89

206-00065  
 

0550 *PAINT EXISTING STRUCTURE(S) 0.250 0.250

L S 0.000 0.00

27,548.56000 0.250 6,887.14

509-90000  
 

0555 *CONCRETE SEALER 862.780 862.780

SY  0.000 0.00

7.68000 862.780 6,626.15

515-00400  
 



CONTID: C13289         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE N-26-O 

0560 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000

LF  0.000 0.00

128.20000 111.000 14,230.20

518-01004  
 

0560 MATERIAL ALLOWANCE EXPAN DEVICE 0.000

LF  0.000 0.00

92.00000 0.000 0.00

0565 *CONCRETE CLASS D (BRIDGE) 110.300 110.300

CY  0.000 0.00

323.17000 110.300 35,645.65

601-03040  
 

0570 *CONCRETE CLASS HT (DECK TOPPING) 80.550 80.550

CY  0.000 0.00

423.82000 80.550 34,138.70

601-05540  
 

0575 *BRIDGE DECK FINISH (SAWED GROOVES) 422.590 422.590

SY  0.000 0.00

3.11000 422.590 1,314.25

601-40250  
 

0580 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0581 REINFORCING STEEL (EPOXY COATED) 16,748.990 16,748.990

LB  0.000 0.00

1.01000 16,748.990 16,916.48

602-00020  
 

0585 *BRIDGE RAIL TYPE 10R 373.000 187.000

LF  186.000 22,104.24

118.84000 373.000 44,327.32

606-11010  
 

0585 MATERIAL ALLOWANCE BRIDGE RAIL N-26-O 0.000

LF  0.000 0.00

60.30000 0.000 0.00

CAT 0307 $22,104.24 189,115.21CURRENT AMT 189,115.21 $$

CAT NO0308 STRUCTURE N-26-P 

0590 *REMOVAL OF ASPHALT MAT (PLANING) 694.000 694.000

SY  0.000 0.00

8.81000 694.000 6,114.14

202-00240  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE N-26-P 

0595 *REMOVAL OF BRIDGE RAILING 316.000 316.000

LF  0.000 0.00

8.34000 316.000 2,635.44

202-00425  
 

0600 STRUCTURE EXCAVATION 148.000 148.000

CY  0.000 0.00

8.86000 148.000 1,311.28

206-00000  
 

0605 *STRUCTURE BACKFILL (FLOW-FILL) 39.350 39.350

CY  0.000 0.00

157.54000 39.350 6,199.20

206-00065  
 

0610 *PAINT EXISTING STRUCTURE(S) 0.250 0.250

L S 0.000 0.00

27,548.56000 0.250 6,887.14

509-90000  
 

0615 *CONCRETE SEALER 707.780 707.780

SY  0.000 0.00

7.68000 707.780 5,435.75

515-00400  
 

0620 *BRIDGE EXPANSION DEVICE (0-4 INCH) 96.000 96.000

LF  0.000 0.00

128.20000 96.000 12,307.20

518-01004  
 

0620 MATERIAL ALLOWANCE EXPAN DEVICE 0.000

LF  0.000 0.00

92.00000 0.000 0.00

0625 *CONCRETE CLASS D (BRIDGE) 103.310 103.310

CY  0.000 0.00

323.17000 103.310 33,386.69

601-03040  
 

0630 *CONCRETE CLASS HT (DECK TOPPING) 63.720 63.720

CY  0.000 0.00

423.82000 63.720 27,005.81

601-05540  
 

0635 *BRIDGE DECK FINISH (SAWED GROOVES) 346.670 346.670

SY  0.000 0.00

3.11000 346.670 1,078.14

601-40250  
 

0640 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE N-26-P 

0641 REINFORCING STEEL (EPOXY COATED) 14,926.490 14,926.490

LB  0.000 0.00

1.01000 14,926.490 15,075.75

602-00020  
 

0645 *BRIDGE RAIL TYPE 10R 316.000 316.000

LF  0.000 0.00

118.84000 316.000 37,553.44

606-11010  
 

0645 MATERIAL ALLOWANCE BRIDGE RAIL N-26-P 0.000

LF  0.000 0.00

60.30000 0.000 0.00

CAT 0308 $0.00 154,989.98CURRENT AMT 154,989.98 $$

CAT NO0309 STRUCTURE N-26-Q 

0650 *REMOVAL OF ASPHALT MAT (PLANING) 659.000 659.000

SY  0.000 0.00

8.81000 659.000 5,805.79

202-00240  
 

0655 *REMOVAL OF BRIDGE RAILING 303.000 303.000

LF  0.000 0.00

8.34000 303.000 2,527.02

202-00425  
 

0660 STRUCTURE EXCAVATION 209.300 209.300

CY  0.000 0.00

8.86000 209.300 1,854.40

206-00000  
 

0665 *STRUCTURE BACKFILL (FLOW-FILL) 40.570 40.570

CY  0.000 0.00

157.54000 40.570 6,391.40

206-00065  
 

0670 *PAINT EXISTING STRUCTURE(S) 0.250 0.250

L S 0.000 0.00

27,548.56000 0.250 6,887.14

509-90000  
 

0675 *CONCRETE SEALER 672.230 672.230

SY  0.000 0.00

7.68000 672.230 5,162.73

515-00400  
 

0680 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000

LF  0.000 0.00

128.20000 111.000 14,230.20

518-01004  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE N-26-Q 

0680 MATERIAL ALLOWANCE EXPAN DEVICE 0.000

LF  0.000 0.00

92.00000 0.000 0.00

0685 *CONCRETE CLASS D (BRIDGE) 104.070 104.070

CY  0.000 0.00

323.17000 104.070 33,632.30

601-03040  
 

0690 *CONCRETE CLASS HT (DECK TOPPING) 48.820 48.820

CY  0.000 0.00

423.82000 48.820 20,690.89

601-05540  
 

0695 *BRIDGE DECK FINISH (SAWED GROOVES) 329.250 329.250

SY  0.000 0.00

3.11000 329.250 1,023.97

601-40250  
 

0700 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0701 REINFORCING STEEL (EPOXY COATED) 15,065.990 15,065.990

LB  0.000 0.00

1.01000 15,065.990 15,216.65

602-00020  
 

0705 *BRIDGE RAIL TYPE 10R 303.000 303.000

LF  0.000 0.00

118.84000 303.000 36,008.52

606-11010  
 

0705 MATERIAL ALLOWANCE BRIDGE RAIL N-26-Q 0.000

LF  0.000 0.00

60.30000 0.000 0.00

CAT 0309 $0.00 149,431.01CURRENT AMT 149,431.01 $$

CAT NO0310 STRUCTURE N-26-R 

0710 *REMOVAL OF ASPHALT MAT (PLANING) 762.700 762.700

SY  0.000 0.00

8.81000 762.700 6,719.39

202-00240  
 

0715 *REMOVAL OF BRIDGE RAILING 342.000 342.000

LF  0.000 0.00

8.34000 342.000 2,852.28

202-00425  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE N-26-R 

0720 STRUCTURE EXCAVATION 63.840 63.840

CY  0.000 0.00

8.86000 63.840 565.62

206-00000  
 

0725 *STRUCTURE BACKFILL (FLOW-FILL) 35.090 35.090

CY  0.000 0.00

157.54000 35.090 5,528.08

206-00065  
 

0730 *PAINT EXISTING STRUCTURE(S) 0.250 0.250

L S 0.000 0.00

27,548.56000 0.250 6,887.14

509-90000  
 

0735 *CONCRETE SEALER 779.100 779.100

SY  0.000 0.00

7.68000 779.100 5,983.49

515-00400  
 

0740 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 99.000

LF  0.000 0.00

128.20000 99.000 12,691.80

518-01004  
 

0740 MATERIAL ALLOWANCE EXPAN DEVICE 0.000

LF  0.000 0.00

92.00000 0.000 0.00

0745 *CONCRETE CLASS D (BRIDGE) 108.950 108.950

CY  0.000 0.00

323.17000 108.950 35,209.37

601-03040  
 

0750 *CONCRETE CLASS HT (DECK TOPPING) 57.710 57.710

CY  0.000 0.00

423.82000 57.710 24,458.65

601-05540  
 

0755 *BRIDGE DECK FINISH (SAWED GROOVES) 381.600 381.600

SY  0.000 0.00

3.11000 381.600 1,186.78

601-40250  
 

0760 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0761 REINFORCING STEEL (EPOXY COATED) 17,344.990 17,344.990

LB  0.000 0.00

1.01000 17,344.990 17,518.44

602-00020  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE N-26-R 

0765 *BRIDGE RAIL TYPE 10R 342.000 186.000

LF  156.000 18,539.04

118.84000 342.000 40,643.28

606-11010  
 

0765 MATERIAL ALLOWANCE BRIDGE RAIL N-26-R 0.000

LF  0.000 0.00

60.30000 0.000 0.00

CAT 0310 $18,539.04 160,244.32CURRENT AMT 160,244.32 $$

CAT NO0311 STRUCTURE N-26-G 

0770 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

5,422.91000 1.000 5,422.91

202-00000  
 

0775 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

2,377.28000 2.000 4,754.56

202-00033  
 

0780 STRUCTURE EXCAVATION 1,326.000 1,326.000

CY  0.000 0.00

8.86000 1,326.000 11,748.36

206-00000  
 

0785 *STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0786 STRUCTURE BACKFILL (CLASS 1) 1,258.600 1,258.600

CY  0.000 0.00

69.94000 1,258.600 88,026.48

206-00100  
 

0787 BED COURSE MATERIAL 133.620 133.620

TON 0.000 0.00

17.00000 133.620 2,271.54

206-01010  
 

0790 *CONCRETE CLASS D (BOX CULVERT) 357.470 357.470

CY  0.000 0.00

333.76000 357.470 119,309.19

601-03030  
 

0795 *REINFORCING STEEL 49,087.000 49,087.000

LB  0.000 0.00

0.91000 49,087.000 44,669.17

602-00000  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE N-26-G 

0800 *REINFORCING STEEL (EPOXY COATED) 27,600.000 27,600.000

LB  0.000 0.00

1.01000 27,600.000 27,876.00

602-00020  
 

CAT 0311 $0.00 304,078.21CURRENT AMT 304,078.21 $$

CAT NO0312 STRUCTURE N-26-S 

0805 *REMOVAL OF BRIDGE RAILING 103.000 103.000

LF  0.000 0.00

8.34000 103.000 859.02

202-00425  
 

0810 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500

L S 0.000 0.00

27,018.78000 0.500 13,509.39

202-00495  
 

0815 STRUCTURE EXCAVATION 330.500 330.500

CY  0.000 0.00

8.86000 330.500 2,928.23

206-00000  
 

0820 STRUCTURE BACKFILL (CLASS 1) 141.000 141.000

CY  0.000 0.00

69.94000 141.000 9,861.54

206-00100  
 

0821 BED COURSE MATERIAL 130.210 130.210

TON 0.000 0.00

17.00000 130.210 2,213.57

206-01010  
 

0825 *CONCRETE CLASS D (BOX CULVERT) 421.210 421.210

CY  0.000 0.00

333.76000 421.210 140,583.05

601-03030  
 

0830 *REINFORCING STEEL 99,847.000 99,847.000

LB  0.000 0.00

0.91000 99,847.000 90,860.77

602-00000  
 

CAT 0312 $0.00 260,815.57CURRENT AMT 260,815.57 $$

CAT NO0313 STRUCTURE N-26-T 

0835 *REMOVAL OF ASPHALT MAT (PLANING) 137.000 137.000

SY  0.000 0.00

8.81000 137.000 1,206.97

202-00240  
 

0840 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500

L S 0.000 0.00

27,018.78000 0.500 13,509.39

202-00495  
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 STRUCTURE N-26-T 

0845 STRUCTURE EXCAVATION 147.000 147.000

CY  0.000 0.00

8.86000 147.000 1,302.42

206-00000  
 

0850 STRUCTURE BACKFILL (CLASS 1) 134.000 134.000

CY  0.000 0.00

69.94000 134.000 9,371.96

206-00100  
 

0855 *CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0860 *BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 91.000

LF  0.000 0.00

128.20000 91.000 11,666.20

518-01004  
 

0860 MATERIAL ALLOWANCE EXPAN DEVICE 0.000

LF  0.000 0.00

92.00000 0.000 0.00

0865 *CONCRETE CLASS D (BRIDGE) 77.530 77.530

CY  0.000 0.00

323.17000 77.530 25,055.37

601-03040  
 

0870 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0875 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0876 REINFORCING STEEL (EPOXY COATED) 11,943.100 11,943.100

LB  0.000 0.00

1.01000 11,943.100 12,062.53

602-00020  
 

0880 *4 INCH PERFORATED PIPE UNDERDRAIN 200.000 200.000

LF  0.000 0.00

26.49000 200.000 5,298.00

605-00040  
 

CAT 0313 $0.00 79,472.84CURRENT AMT 79,472.84 $$
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PCN: 13289-BID    ESTIMATE RUN 01/10/2008

PROJECT: NH 2871-030                   ESTIMATE NO: 0011 09:55:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,091.07000 1.000 20,091.07

620-00002  
 

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,100.17000 1.000 22,100.17

620-00012  
 

0895 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,009.11000 1.000 2,009.11

620-00020  
 

CAT 0400 $0.00 44,200.35CURRENT AMT 44,200.35 $$

PROJECT TOTAL 1,262,905.51 $ 18,113,516.68CURRENT AMT 18,274,826.86 $$


